Approved by OMB (Office of Management and Budget) 3060-1178

FC iy S (REFERENCE COPY - Not for submission)
Commission
FCC Form 399:
Reimbursement Request

Facility = 6601 @ Service: DTV Call WXPX-TV | Channel: 29 (UHF)
ID: Sign:
File 0000028645
Number:
FRN: 0003720042  Date 02/11
Submitted: 12021

Applicant Name, Type, and Contact Information

Applicant
Information Applicant
Applicant Address Phone  Email Type
ION MEDIA LICENSE Bianca Frye +1 BiancaFrye@ionmedia. Limited
COMPANY, LLC 601 (561) com Liability
Doing Business As: ION Clearwater 682- Company
MEDIA LICENSE Park Road 4110
COMPANY, LLC West Palm
Beach, FL
33401
United States
: Reimbursement Contact Name and Information
Reimbursement
Contact ] Applicant Address Phone Email
Information
[Confidential]
Preparer Contact Name and Information
Preparer
Contact ) Applicant Address Phone Email
Information
The Preparer is same as the reimbursement contact.
Broadcaster Question Response
Information
and
Transition

Plan



Will the station be sharing equipment with
another broadcast television station or
stations (e.g., a shared antenna, co-location
on a tower, use of the same transmitter
room, multiple transmitters feeding a
combiner, etc.)? If yes, enter the facility ID's
of the other stations and click 'prefill' to
download those stations' licensing
information.

Briefly describe transition plan

Yes

Install and operate from broadband interim
antenna on pre repack channel utilizing
current non retunable transmitter and
existing transmission line. Replace current
top mount antenna, transmission line and
transmitter for operation on post repack
channel

Question Response

Transmitters Section

Transmitter Related
Expenses

Do you have transmitter related expenses? Yes



Transmitter

Existing Transmitter Information

Section

Existing Transmitter

Description

Existing Transmitter
Manufacturer and Type

Question

Type of change

Use

Description of Use

Ownership

Owner

Site

Is this transmitter currently shared with
another station?

Is this transmitter currently in operating
condition?

Manufacturer

Model

Year

Type

10T Power Type

Power Capacity

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

DCX

2003

Inductive
Output Tube

Two

40 kW



New Transmitter Costs

Primary

Transmitter Seaiian

New Transmitter

Other Transmitter Costs

Primary

Transmitter ggction

Electrical Service

Question

Use

Change Type

Is this a request for upgraded equipment?

Manufacturer

Model

Transmitter Type

Solid State Cooling

Solid State Power capacity

Justification for New Transmitter

Question

Service Entrance (3 phases 800A 208V)

Switchgear (industrial 800 amp)

Transformer (480V)

Power

Rigid Conduit and Wiring

Size

Response

Primary
(Main)

Purchase
New

Yes

THU9-16
EVO

Solid State

Liquid
Cooled

25.5 kW

See
attached
Transmitter
Exhibits.
See
attached
Transmitter
Upgrade
Disclaimer.

Response

No

No

Yes

300 kVA

No

N/A



HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Length
Other Electrical Service
Description

Does the replacement transmitter require
HVAC Service?

Type

Size
Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?
Is a channel 14 Mask Filer needed?
Is additional field engineering time needed?

Number of Days

Other Transmitter Cost Not Listed

Primary

Transmitter yame

Removal of Existing Equipment

RF Interconnect

Description

equipment / Site Prep

N/A

No

N/A

Yes

Cooling
Only

5 tons

N/A

Yes

3200.0
square feet

N/A

N/A

N/A

N/A

Removal of existing transmitters and

Interconnect between RF System and

transmission line



Antennas  Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes



Primary
Antenna Seaiian
Existing Antenna
Description

Existing Antenna
Manufacturer and Type

Existing Antenna Information

Question

Type of change

Antenna Use

Description of Use

Ownership

Owner

Site

Is the existing antenna shared with another
station or stations?

Is the existing antenna directional?

Is antenna in operating condition?

Is antenna located on or in close proximity
to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels

Design power capacity in use

Lower Limit

Upper Limit

Other Antenna Type

ERP: (Effective Radiated Power)

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

No

Yes

Yes

Full Power

Top Mount

Top

Horizontal

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

257.0 kW



Manufacturer

Model TEU-
24GTH-R
04

Year 2003



. New Antenna Costs
Primary

Antenna Seaiian

New Antenna Description

New Antenna
Manufacturer and Types

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Response

Primary
(Main)

N/A

Purchase
New

Yes

Owned

N/A

No

No

Yes

Full Power

Top Mount

Top

Elliptical

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

218.0 kW



) Other Antenna Costs
Primary

Antenna Sl

Combiner for Shared
Antenna

Elbow Complex

Model

Year

Justification for New Antenna

Question

Do you need a Combiner for a Shared
Antenna?

Type

Number of channels supported

Frequencies of channels supported

Frequency

Do you need a combiner output splitter
/switcher for dual feed lines?

Do you require the separate purchase of
the Elbow Complex?

TFU-21JTH
IVP-R-0O6

2019

Current slot
antenna
can not be
re-
channeled.
Please
refer to the
SOW tab in
the
attached
AT Repack
Cost
Estimate
Worksheet
as WXPX is
planning on
a separate
antenna
stacked
above the
broadband
antenna.

Response

N/A

N/A

N/A

N/A

Yes



Broadband or Single Channel? Single

Channel
Feed Line Size 6 1/8
inches
inches
Side Mount Brackets Do you require the separate purchase of
side mount brackets for a high power
antenna?
Pattern Scatter Analysis Do you require separate purchase of No
pattern scatter analysis for a side mount
high or medium power antenna?
Sweep Test Do you require the sweep testing of Yes
transmission line and antenna?
. Other Antenna Cost Not Listed
Primary
Antenna Name Description
Input Complex Includes the necessary line sections,

hangers, elbows, and engineering design to
to get the line from inside the tower up
through to the antenna input located at the
top of the stack.



. New Antenna Costs
Interim

Antenna Seaiian

New Antenna Description

New Antenna
Manufacturer and Type

Question

Use

Description of Use

Change Type

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Model

Year

Response

Interim

N/A

Purchase
New

Owned

N/A

No

Yes

Yes

Full Power

Side Mount

Not in Stack

Horizontal

Broadband
Slot

470.00 MHz

698.00 MHz

25.0%

N/A

100.0 kW

TFU-8WB-
R C160

2018



Other Antenna Costs

Justification for New Antenna

Question

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?

Feed Line Size

Do you require the separate purchase of
side mount brackets for an antenna?

Do you require separate purchase of
pattern scatter analysis for a side mount
high or medium power antenna?

Do you require the sweep testing of
transmission line and antenna?

Interim
Antenna Section
Elbow Complex
Side Mount Brackets
Pattern Scatter Analysis
Sweep Test
. Other Antenna Cost Not Listed
Interim
Antenna

Name

Interim Antenna Rent

Description

Interim
antenna
needed to
keep
station on
air during
repack
channel
transition.

Response

Yes

41/16
inches

No

No

Yes

ATC is working with 4 repack stations on
the Riverview 1 tower. The interim Main
side mount antenna will allow the
broadcasters to minimize their OTA

disruption, maintain their coverage contour,
complete the tower work in a safe and

timely manner.



TransmissionSection Question Response

Line o _ o
Transmission Line Do you have transmission line related Yes

Related Expenses expenses?



Primary
Transmissionggction
Line
Existing Transmission
Line Description

Existing Transmission
Line Manufacturer and

Type

Existing Transmission Line

Question

Type of change

Use

Description of Use

Ownership

Owner

Site

Is the existing transmission line shared with
another station or stations?

Is Transmission Line in operating condition?

Manufacturer

Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Rigid

61/8
inches

N/A

191/2
inches

N/A

1650 feet
per run



New Transmission Line

Primary

Transmissionggction

Line
New Transmission Line
Costs

Primary

Transmissiony,me

Line

Sweep existing transmission line

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?
Type

Diameter

Other Diameter

Segment Length

Other Segment Length
Number of parallel runs

Length

Justification for New Transmission Line

Other Transmission Line Expenses Not Listed

Description

Response

Primary
(Main)

N/A

Purchase
New

No

Rigid

6 1/8 inches

N/A

19 1/2
inches

N/A

1705 feet per
run

See attached
Transmission
Line Exhibit

Sweep existing transmission line



Tower Section

Equipment
And
Rigging
Costs

Tower Equipment or
Rigging Costs Changes

. Existing Tower
Primary g

Tower Section
Existing Tower
Description

Existing Tower
Structure Registration

Coordinates (NADS83 (
North American Datum
of 1983))

Question

Do you have tower equipment or rigging
costs changes?

Question

Type of change

Tower Use

Description of Use

Ownership

Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?
Is tower compliant with Rev G?

Do you have a tower registration number?
ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height
Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Response

Yes

Response
Modify Existing
Primary (Main)
N/A

Leased
Candelabra

Yes

Yes

No

Unknown

No

Yes

1057473

27° 49'10.8" N-

082° 15' 38.0"
W-

1592.83 feet

1443.88 feet

75.13 feet



Structure Type

Tower Owner

Date Constructed

FM, AMor TV radio
broadcasters. Facility ID's,
Call Signs and Services of
other broadcast stations with
whom the tower is shared

Facility ID Call Sign Service

74200 WWRM FM
47459 WMNF FM
29732 WFLZ-FM FM
53819 WMOR-TV DTV
11125 WCLF DTV
11290 WTSP DTV
63984 WFUS FM
66013 WPOI FM
23078 WMTX FM

. Tower Modification Costs
Primary

Tower Section Question
Engineering Study Please what type of engineering study is
required, if any:

GTOWER -
Guyed
Structure Used
for
Communication
Purposes

American
Towers, LLC.

09/07/2011

Response

Study needed
for
undocumented
/poorly
documented
tower



Tower Reinforcements

Tower Rigging Costs

Please select whether tower reinforcements
are needed:

Complex Tower

Are helicopter services required?

Primary

Tower Section Question
Tower Rigging Costs
Helicopter Services
Required

. Other Tower Expenses Not Listed
Primary
Tower

Major
Reinforcements
needed

Response

Candelabra

No

Name

Tower Load Study

Interim antenna and transmission line
installation

Tower Permit Drawing Package

Ground and Building A and E Permit
Drawing Package

Construction project management Tower
Modification reinforcements and facilities

Description

Rigorous Structural analysis to access the
structural capacity and modifications
needed to accommodate the repacked
equipment.

Rigging cost for the new side mount interim
antenna and transmission line installation

The generation of a construction drawing
package for one (1) broadcasters
/customers.

The generation of a construction drawing
package for one (1) broadcasters
/customers.

(80) hours on Modification project
management



Outside Section
Professional _ .
Services Outside Project
Costs Management Services

Outside RF consulting
Engineering Services

Attorney and Other
Outside Consulting
Services

Question

Do you require outside project management

services?

Number of Hours

Explanation

Perform engineering study for new channel

assignment and antenna development

Prepare engineering section of Form FCC
Construction Permit Application

For Auxiliary Facility

For Main Facility

Prepare engineering section of Form FCC
License to Cover Application

For Auxiliary Facility

For Main Facility

Prepare request for Special Temporary
Authority

Quantity

Do you have Distributed Transmission
System engineering services?

Critical Facility

Terrain-Shielded Facility

Prepare and file Form FCC Construction
Permit Application

For Auxiliary Facility

For Main Facility

Prepare and file Form FCC License to
Cover Application

Response

Yes

95

Required
by tower
landlord.

94.8hrs x
$100hr

Yes

Yes

No

Yes

Yes

No

Yes

Yes

N/A

N/A

N/A

Yes

No

Yes

Yes



RF Field Engineering
Services

Outside

Profgssmnal Name Description

Services

Costs Migratory Bird Assessment and Migratory Bird Assessment / Permitting (if
Permitting needed) (Cost per customer)

RF System Test

Site Coordination Meeting

For Auxiliary Facility

For Main Facility

Prepare request for Special Temporary
Authority

Quantity

NEPA Section 106 environmental review

Environmental Assessment

ASR Modification

FAA Consultation (including preparation of
FAA Form 7460)

Negotiation of Lease and other Matter for
Shared Locations

Prepare or Review FCC Form 399 for
Reimbursement

Address transition timing and coordination
issues w/ other stations and wireless
providers

Comprehensive coverage verification via
field study

RF exposure measurements

Additional Field Engineering Service

Number of Days

Justification

Other Professional Services Expenses Not Listed

RF System Test per landlord

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

N/A

N/A

Site coordination meetings with all

broadcasters, contractors and vendors

involved with the site project.






Section

Other

Expenses
P AM Pattern Disturbance

Facility Expenses

Permit and Filing Costs

Other Miscellaneous
Expenses

Question

Is an Impact Study needed?

Is Remediation needed?

Name

Other Distributed Transmission System
Expenses Not listed

Name

Is Notification of a Medical Facility required
as a result of DTV broadcasting?

Local Zoning

Non-zoning permits

BLM or NFS Coordination

FCC Construction Permit Minor Change

FCC License to Cover Application

FCC Special Temporary Authority
Application

Does this relocation require paying
Disposal Costs (for equipment and other
waste, net of any salvage value)?

Does this relocation require Equipment
Delivery or Handling Charges not otherwise
included in individual item costs?

Does this relocation require Equipment
Storage?

Does this relocation require the
Development and Airing of an
Announcement regarding an upcoming
channel change?

Does this relocation require MVPD
Notification of a Channel Change?

Response

No

No

N/A

N/A

N/A

Yes

Yes

Yes

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes



Other
Expenses

Other Expenses Not Listed
Name

Obtain building permits from local
zoning authorities

Forklift Rental

Description

The cost of preparation and submission of
the needed forms for permits, on behalf of
the one broadcaster for jurisdictional
permits, required for electrical, building and
other tasks assoc. with the install of the the
equipment in the transmitter spaces.

Cost to rent a forklift at transmitter site
during repack work



Cost
Information

Transmitters

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Primary
Transmitter
THU9-16
EVO

RF
Interconnect

Removal of
Existing
Equipment

Other --
Building
Addition
Size: 3200.0

UHF -
Liquid
Cooled
Solid State
Transmitter
21-31kw

5 Ton
system

Predetermined Estimated

Cost Estimate

$1,101,085.85

$29,038.44

$37,597.41

$30,400.00

$947,000.00

$20,250.00

Cost

$815,752.85

$29,038.44

$37,597.41

$30,400.00

$654,117.00

$19,250.00

Estimated
Cost
Justification Actual Cost

Please see
attached
Rohde &
Schwarz

Quotes
#274076.0
and
#25553.1

Please see
Skyline
Equipment
Removal
EST21330
and Rohde
Schwarz
Quote
#255556.0

See AT
exhibit for
more

information.

N/A

N/A

$740,130.19

$29,038.44

$37,597.41

N/A

$628,144.34

N/A

Actual Cost
Justification

N/A

N/A

N/A

N/A

N/A



Transformer $36,800.00 $45,350.00 Please see $45,350.00 N/A
3 phase Total
/480v - 300 Electric
KVA Service
Quote
#30072019
Sub-total $1,101,085.85 $815,752.85 N/A $740,130.19 N/A
Total for all $3,396,284.54 $2,800,024.66 N/A $2,426,855.23 N/A
systems
Components
Actual Information
Description File Name

RF Interconnect

Component Description:

Amount:

Component Description:

Amount:

Cost of additional
equipment needed
for RF
Interconnect.
Supporting
documentation is
attached. This
invoice has been
paid.

$1,040.00

Cost of equipment
needed for RF
Interconnect.
Supporting
documentation is
attached. This
invoice has been
paid.

$27,998.44



Removal of Existing
Equipment

Other -- Building Addition
Size: 3200.0

UHF - Liquid Cooled Solid
State Transmitter 21 - 31
kw

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Cost of permit
drawings and to
decommission old
heat exchangers.
Supporting
documentation is
attached. This
invoice has been
paid.

$10,097.41

Cost to remove old
transmitter
equipment.
Supporting
documentation is
attached.
$27,500.00

35% "upon proof of
performance less
$1,000 deposit"
cost of new
transmitter.
Supporting
documentation is
attached. This
invoice has been
paid.
$217,741.29



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

5 Ton system Information not provided.

"Deposit" payment
on Rohde &
Schwarz
transmitter.
Supporting
documentation
attached. This
invoice has been
paid.

$1,070.00

3rd "milestone”
35% payment on
Rohde & Schwarz
transmitter.
Supporting
documentation
attached. This
invoice has been
paid.
$220,410.10

2nd "milestone"
30% payment on
Rohde & Schwarz
transmitter.
Supporting
documentation
attached. This
invoice has been
paid.
$188,922.95



Transformer 3 phase/480v -
300 KVA

Component Description:

Amount:

Component Description:

Amount:

Balance payment
for installation of
electric equipment
for transmitter
package.
Supporting
documentation is
attached.
$2,000.00

Cost of installation
for electric
equipment for
transmitter
package.
Supporting
documentation is
attached.
$43,350.00



Antennas
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate Cost Justification Actual Cost Justification
Interim $207,253.80 $109,649.54 $109,649.54
Antenna
TFU-8WB-R
C160
Interim $41,548.80 $41,548.80 Please see $41,548.80
Antenna American
Rent Tower WXPX
Temporary
Site License
2019, plus tax
Elbow $10,950.00 Please see
complex, Dielectric
broadband, Quote
at antenna #900070CMZ
input, per 4 WXPX ION
1/16. INTERIM with
feedline (if Change Order.
needed) Cost was
already
reimbursed
under other
interim elbow
complex. Plus
sales tax for
interim elbow
complex
Sweep test N/A
of existing

antenna



UHF - $89,400.00 $4,237.08 Please see $4,237.08 N/A

Lower Dielectric
Power Quote
Side #900070CMZ
Mount, WXPX ION
One INTERIM with
station Change Order.
antenna - Antenna cost
medium was already
power (50- reimbursed
200 kW), under other
horizontally interim
polarized antenna. Plus

sales tax This
amount if only

for Dieletric
Quote for
Interim Chain
Mount Kit
Elbow $13,700.00 $11,788.00 ***System $11,788.00 N/A
complex, Notice:
broadband, Estimate
at antenna adjusted and
input, per 6 locked
1/8. because line
feedline (if has been
needed) superseded.
***Please see
Dielectric
Quote
#900070CMZ
WXPX ION
INTERIM with

Change Order



UHF - High $44,925.00 $44,925.00 ***System $44,925.00 N/A

Power, Notice:
Side Estimate
Mount, adjusted and
basic slot locked
antenna, 8 because line
bay,, 250 has been
kW input, superseded.
directional,, ***Please see
elliptically attached
or circularly Dielectric
polarized Quote
#900070CMZ
WXPX ION
INTERIM with

Change Order

Primary $326,265.42 $243,097.78 $243,097.78

Antenna

TFU-21JTH

IVP-R-O6

Input $17,735.42 $17,735.42 Please see $17,735.42 N/A
Complex Dielectric

guote
#DMSO038-3.

Plus sales tax

Sweep test $6,730.00 $6,400.00 N/A $6,400.00 N/A
of existing
antenna
UHF - High $289,500.00 $207,605.33 Main antenna $207,605.33 N/A
Power Top and wedding
Mount (200- cake. V-Pol
1000 kw), cost not
One included in
station reimbursement
antenna, request.
elliptically Please see
or circularly attached
polarized Dielectric
Quote
#DMS038-3-
WXPX. Plus

sales tax



Elbow $12,300.00 $11,357.03 Please see $11,357.03 N/A

complex, Dielectric
single quote
channel, at #DMS038-3.
antenna Plus sales tax
input, per 6
1/8.
feedline (if
needed)
Sub-total $533,519.22 $352,747.32 N/A $352,747.32 N/A
Total for $3,396,284.54  $2,800,024.66 N/A $2,426,855.23 N/A
all
systems
Components

Actual Information
Description File Name



Interim Antenna Rent

Component Description:

Amount:

Component Description:

Amount:

Cost of tax for ATC
one-time tower
rental during
market repack
period for interim
antenna.
Supporting
documentation and
cover letter
regarding payment
is attached. This
invoice has been
paid.

$3,148.80

ATC one-time
tower rental during
market repack
period for interim
antenna.
Supporting
documentation and
cover letter
regarding payment
is attached. This
one-time payment
has been paid.
$38,400.00



Elbow complex, broadband,
at antenna input, per4 1
/16. feedline (if needed)

Component Description:

Amount:

Component Description:

Amount:

Sweep test of existing
antenna

Component Description:

Amount:

Sales tax charge
for additional
interim elbow
equipment.
Supporting
documentation is
attached. This
invoice has been
paid.

$148.75

Sales tax for
interim elbow
equipment.
Supporting
documentation is
attached. This
invoice has been
paid.

$601.91

Cost of repack
sweep for interim
antenna.
Supporting
documentation is
attached. This
invoice has been
paid.

$6,400.00



UHF - Lower Power Side
Mount, One station antenna
- medium power (50-200
kW), horizontally polarized

Component Description: Sales tax charges
for chain mounts
for interim antenna.
Supporting
documentation is
attached. This
invoice has been

paid.
Amount: $112.71
Component Description: Sales tax for
interim antenna.
Supporting

documentation is
attached. This
invoice has been
paid.

Amount: $2,798.37

Component Description: Cost of chain
mounts for interim
antenna.
Supporting
documentation is
attached. This
invoice has been
paid.

Amount: $1,326.00



Elbow complex, broadband,
at antenna input, per 6 1/8.
feedline (if needed)

Component Description:

Amount:

Component Description:

Amount:

UHF - High Power, Side
Mount, basic slot antenna,
8 bay,, 250 kW input,
directional,, elliptically or
circularly polarized

Component Description:

Amount:

Input Complex

Component Description:

Amount:

Additional cost of
interim elbow
complex.
Supporting
documentation is
attached. This
invoice has been
paid.

$2,125.00

Cost of interim
elbow complex.
Supporting
documentation is
attached. This
invoice has been
paid

$9,663.00

Cost of interim
broadband
antenna.
Supporting
documentation is
attached. This
invoice has been
paid

$44,925.00

25% "with order"
for input complex.
Supporting
documentation is
attached.
$4,181.25



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

25% "with order"
payment for input
complex.
Supporting
documentation and
explanation of
variance attached.
This invoice has
been paid.
$4,181.25

10% "after sweep"
payment for input
complex.
Supporting
documentation
attached. This
invoice has been
paid.

$1,672.50

Cost of sales tax
for main input
complex.
Supporting
documentation is
attached. This
invoice has been
paid.

$1,010.42

65% "prior to
shipment" payment
for input complex.
Supporting
documentation and
explanation of
variance attached.
This invoice has
been paid.
$10,871.25



Sweep test of existing
antenna

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

UHF - High Power Top
Mount (200-1000 kW), One
station antenna , elliptically
or circularly polarized

65% "prior to
shipment" payment
for repack sweep.
Supporting
documentation and
explanation of
variance attached.
This invoice has
been paid.
$4,160.00

25% "with order"
for primary repack
sweep operations.
Supporting
documentation is
attached.
$1,600.00

25% "with order”
payment for repack
sweep. Supporting
documentation and
explanation of
variance attached.
This invoice has
been paid.
$1,600.00

10% "after sweep"
payment for repack
sweep. Supporting
documentation is
attached. This
invoice has been
paid.

$640.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

10% "after sweep"
payment for main
antenna and
wedding cake.
Supporting
documentation and
explanation of
variance attached.
This invoice has
been paid.
$19,575.00

25% "with order”
payment for main
antenna and
wedding cake.
Supporting
documentation and
explanation of
variance attached.
This invoice has
been paid.
$48,937.50

65% "prior to
shipment" payment
for main antenna
and wedding cake.
Supporting
documentation and
explanation of
variance attached.
This invoice has
been paid.
$127,237.50

25% "with order"
for primary
antenna and
wedding cake.
Supporting
documentation is
attached.
$44,756.25



Component Description:

Amount:

Elbow complex, single
channel, at antenna input,
per 6 1/8. feedline (if
needed)

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Sales tax payment
for main antenna
and wedding cake.
Supporting
documentation and
explanation of
variance attached.
This invoice has
been paid.
$11,855.33

25% "with order"
payment for elbow
complex.
Supporting
documentation and
explanation of
variance attached.
This invoice has
been paid.
$2,677.50

25% "with order"
for primary elbow
complex.
Supporting
documentation is
attached.
$2,677.50

Cost of sales tax
for main elbow
complex.
Supporting
documentation is
attached. This
invoice has been
paid.

$647.03



Component Description:

Amount:

Component Description:

Amount:

65% "prior to
shipment" payment
for elbow complex.
Supporting
documentation and
explanation of
variance attached.
This invoice has
been paid.
$6,961.50

10% "after sweep"
payment for elbow
complex.
Supporting
documentation
attached. This
invoice has been
paid.

$1,071.00



Cost
Information

Transmission Line

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Primary
Transmission
Line

Rigid
Transmission
Line -
copper, 6 1/8"

Sweep
existing
transmission
line

Sub-total

Total for all
systems

Components

Predetermined Estimated

Cost Estimate Cost
$350,810.00 $332,169.59
$344,410.00 $325,769.59

$6,400.00 $6,400.00
$350,810.00 $332,169.59

$3,396,284.54  $2,800,024.66

Actual Information

Description

File Name

Rigid Transmission Line -

copper, 6 1/8"

Estimated
Cost
Justification Actual Cost

$325,769.59

Please see
Dielectric
Quote
#DMS038-
3, Change
order dated
1/29/20,
and

$325,769.59

Dielectric
Quote
#1930636.
Plus sales
tax

N/A N/A

N/A $325,769.59

N/A $2,426,855.23

Actual Cost
Justification

N/A

N/A

N/A

N/A



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Sales tax charges
for additional
equipment for
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$421.22

Sales tax charges
for additional
equipment for
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$820.70

Sales tax charges
for additional
equipment for
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$313.01

Sales tax charges
for additional
equipment for
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$59.61



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Sales tax charges
for additional
equipment for
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$134.51

Sales tax charges
for additional
equipment for
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$403.54

10% "after sweep
payment for cut
pieces of
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$368.25

10% "after sweep'
payment for cut
piece of
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$158.26



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

25% "with order"
for primary
transmission line
and transmission
line cut pieces.
Supporting
documentation is
attached.
$79,659.28

Cost of additional
equipment for
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$701.25

10% "after sweep"
payment for
transmission line.
Supporting
documentation
attached. This
invoice has been
paid.

$27,478.09

10% "after sweep"
payment for cut
pieces of
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$1,159.50



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

10% "after sweep"
payment for cut
pieces of
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$474.75

Cost for additional
pieces of cut
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$4,955.50

Cost of sales tax
for main
transmission line.
Supporting
documentation is
attached. This
invoice has been
paid.

$16,600.50

65% "prior to
shipment" payment
for transmission
line. Supporting
documentation and
explanation of
variance attached.
This invoice has
been paid.
$196,242.87



Sweep existing
transmission line

Component Description:

Amount:

Information not provided.

25% "with order"
payment for
transmission line.
Supporting
documentation and
explanation of
variance attached.
This invoice has
been paid.
$75,478.03



Cost
Information

Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Primary Tower

GTOWER

Tower Permit
Drawing
Package

Tower Load
Study

Ground and
Building A and
E Permit
Drawing
Package

Major tower
reinforcement
/modifications

Tower
mapping for
an
undocumented
/poorly
documented
tower and
preparation of
documentation
necessary for
tower load
study

Construction
project
management
Tower
Modification
reinforcements
and facilities

$1,087,700.00

$4,700.00

$15,000.00

$4,700.00

$421,000.00

$26,300.00

$10,000.00

Predetermined Estimated

Cost Estimate Cost

$1,087,217.23

$4,700.00

$15,000.00

$4,700.00

$150,000.00

$13,416.80

$10,000.00

Estimated Cost
Justification

See AT Exhibit
for more
information.

See AT exhibit
for more
information.

See AT exhibit
for more
information.

See AT Exhibit
for more
information.

See AT Exhibit
for more
information.
Cost estimate
includes sales
tax.

See AT exhibit
for more
information.

Actual C
Actual Cost Justifica
$910,727.23

$4,700.00 N/A
$15,000.00 N/A
N/A N/A

N/A N/A
$13,416.80 N/A
$5,410.00 N/A



Interim
antenna and
transmission
line installation

Complex
Tower
(includes, for
example,
those with
candelabras
and/or stacked
antennas)

Sub-total

Total for all
systems

Components

$185,000.00 $185,000.00

$421,000.00 $704,400.43

$1,087,700.00

$3,396,284.54

Actual Information

Description

File Name

$1,087,217.23

$2,800,024.66

Please see
Worldwide
Communications
Quote #S-19-
936_Updated.
$20,000 deposit
was incorrectly
submitted under
Complex Tower
section
(Worldwide
invoice #2011)

Please see
Coast to Coast
Tower Services

Agreement. Plus
Licensing and
permit fees on
Coast to Coast
bill #2329. Cost

includes
$20,000 deposit
on Worldwide
bill #2011, that
should have
been submitted
under interim
antenna

installation costs.

N/A

N/A

$167,800.00

$704,400.43

$910,727.23

$2,426,855.23

N/A

N/A

N/A

N/A



Tower Permit Drawing
Package

Component Description:

Amount:

Tower Load Study

Component Description:

Amount:

Component Description:

Amount:
Ground and Building A and Information not provided.
E Permit Drawing Package
Major tower reinforcement Information not provided.

/modifications

Cost of tower
permit drawing
package.
Supporting
documentation is
attached. This
invoice has been
paid.

$4,700.00

Cost of ATC
broadcast
structural.
Supporting
documentation is
attached. This
invoice has been
paid.

$5,500.00

Cost of ATC
broadcast
structural.
Supporting
documentation is
attached. This
invoice has been
paid.

$9,500.00



Tower mapping for an
undocumented/poorly
documented tower and
preparation of
documentation necessary
for tower load study

Component Description: Cost of ATC
broadcast tower
mapping.
Supporting
documentation is
attached. This
invoice has been

paid.
Amount: $13,416.80
Construction project
management Tower _ )
Component Description: Cost of ATC capital

Modification reinforcements
and facilities

contribution and
project
management fee.
Supporting
documentation is
attached. This
invoice has been
paid.

Amount: $5,410.00



Interim antenna and
transmission line installation

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Complex Tower (includes,
for example, those with

Component Description:

candelabras and/or stacked
antennas)

Amount:

Balance due for
interim antenna
tower services.
Supporting
documentation is
attached.
$41,250.00

Cost of
engineering review
for interim rigging
plan. Supporting
documentation is
attached. This
invoice has been
paid.

$2,800.00

75% deposit for
interim antenna
tower services.
Supporting
documentation is
attached. This
invoice has been
paid.
$123,750.00

Progress payment
for tower services.
Supporting
documentation is
attached. This
invoice has been
paid.

$50,000.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Balance payment
for tower services.
Supporting
documentation is
attached.
$91,000.00

Cost of licensing
and permit fees for
tower services.
Supporting
documentation is
attached. This
invoice has been
paid.

$42,181.43

Progress payment
for tower services.
Supporting
documentation is
attached.
$100,000.00

Cost of weather
delays during
tower services.
Supporting
documentation is
attached.
$17,500.00

Deposit payment
for tower services.
Supporting
documentation is
attached. This
invoice has been
paid.

$218,719.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Progress payment
for tower services.
Supporting
documentation is
attached. This
invoice has been
paid.

$65,000.00

Down payment
associated with
securing tower
service. Note that
amount is not
additional to cost of
tower rigging and
will be deducted
from total cost of
tower rigging at the
time it is quoted.
Supporting
documentation
attached. This
invoice has been
paid.

$20,000.00

Progress payment
for tower services.
Supporting
documentation is
attached.
$100,000.00



Outside Professional Services
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate  Cost Justification Actual Cost Justification
Outside $183,158.00 $78,731.20 $23,531.69
Professional
Services
Attorney Fees - $2,365.00 $2,250.00 N/A $37.50 N/A
Prepare and
File FCC Form
2100 (main),
License to
Cover
Application
Site $1,500.00 $1,500.00 See AT N/A N/A
Coordination exhibit for
Meeting more
information.
RF System Test $5,000.00 $5,000.00 See AT N/A N/A
exhibit for
more
information.
Migratory Bird $438.00 $438.00 See AT N/A N/A
Assessment exhibit for
and Permitting more
information.
RF Exposure $21,050.00 $3,750.00 See AT N/A N/A
Measurements exhibit for
more
information.
Comprehensive $84,200.00 $7,646.20 N/A $7,646.20 N/A
coverage

verification via
field study, if
needed



FAA
consultant,
including cost
of preparing
FAA Form
7460 (Notice of
Proposed
Construction),
if needed for
height increase

ASR
modification
(prepare FCC
Form 854)

Environmental
Assessment, if
triggered by
NEPA Section
106 review or
for certain
structures over
450 feet

NEPA Section
106
environmental
review, if
needed

Attorney Fees -
Prepare and
File request for
Special
Temporary
Authorization

Attorney Fees -
Negotiation of
lease and other
matters for
shared
locations

$2,105.00

$2,105.00

$10,520.00

$6,310.00

$3,680.00

$4,210.00

$2,000.00

$167.00

$10,000.00

$6,000.00

$3,500.00

$4,000.00

N/A

See AT
exhibit for
more
information.

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Attorney Fees - $5,260.00
Prepare and

File FCC Form

2100 (main),

Construction

Permit

Application

Prepare $2,050.00
request for

Special

Temporary

Authorization

Prepare $1,580.00
engineering

section of FCC

Form 2100

(main), License

to Cover

Application

Prepare $3,155.00
engineering

section of FCC

Form 2100

(main),

Construction

Permit

Application

Perform $7,360.00
engineering

study for new

channel

assignment

and antenna

development

Address $2,630.00
transition

timing and

coordination

issues w/ other

stations and

wireless

Prepare and or $2,630.00
review

reimbursement

form

$5,000.00

$1,500.00

$1,500.00

$3,000.00

$7,000.00

$2,500.00

$2,500.00

N/A

N/A

N/A

N/A

N/A

See AT
exhibit for
more
information.

N/A

$4,742.99

N/A

N/A

$1,500.00

$125.00

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Project $15,010.00 $9,480.00 See AT $9,480.00 N/A

management of Exhibit for
the transition more
information.
Sub-total $183,158.00 $78,731.20 N/A $23,531.69 N/A
Total for all $3,396,284.54  $2,800,024.66 N/A $2,426,855.23 N/A
systems
Components

Actual Information
Description File Name

Attorney Fees -Prepare and
File FCC Form 2100
(main), License to Cover
Application

Component Description: Legal fees related
to repack license
application.
Supporting
documentation and
explanation of
variance are
attached. This
invoice has been
paid.

Amount: $37.50

Site Coordination Meeting Information not provided.

RF System Test Information not provided.

Migratory Bird Assessment Information not provided.
and Permitting

RF Exposure Information not provided.
Measurements



Comprehensive coverage
verification via field study, if
needed

FAA consultant, including
cost of preparing FAA Form
7460 (Notice of Proposed
Construction), if needed for
height increase

ASR maodification (prepare
FCC Form 854)

Environmental
Assessment, if triggered by
NEPA Section 106 review
or for certain structures
over 450 feet

NEPA Section 106
environmental review, if
needed

Attorney Fees - Prepare
and File request for Special
Temporary Authorization

Attorney Fees - Negotiation
of lease and other matters
for shared locations

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Cost of Promax
unit to verify
antenna pattern.
Supporting
documentation is
attached. This
invoice has been
paid.

$7,646.20



Attorney Fees - Prepare
and File FCC Form 2100
(main), Construction Permit

Component Description:

Application
Amount:
Component Description:
Amount:

Prepare request for Special Information not provided.

Temporary Authorization

Prepare engineering
section of FCC Form 2100
(main), License to Cover
Application

Information not provided.

Invoice for station's
portion of general
repack legal
expenses incurred
for 42 of the ION
repack stations for
period 2/1/2017 -
12/15/2017. Payee
has corresponded
with FCC staff and
has provided
corrected
supporting
documentation.
$4,837.97

Invoice for WXPX's
portion of general
repack legal
expenses incurred
for 42 of the ION
repack stations for
period 2/1/2017 -
12/15/2017. Payee
has corresponded
with FCC staff.
Hourly supporting
documentation and
invoice attached.
$4,742.99



Prepare engineering
section of FCC Form 2100
(main), Construction Permit
Application

Perform engineering study
for new channel
assignment and antenna
development

Address transition timing
and coordination issues w/
other stations and wireless

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Cost of RF
consultant
preparation of
engineering
section of FCC
Form 2100. Hourly
supporting
documentation
attached. This
invoice has been
paid.

$1,500.00

Cost of RF
consultant work for
new channel
assignment and
antenna
development.
Hourly supporting
documentation
attached. This
invoice has been
paid.

$62.50

Cost of RF
consultant work for
new channel
assignment and
antenna
development.
Hourly supporting
documentation
attached. This
invoice has been
paid.

$62.50



Prepare and or review Information not provided.
reimbursement form

Project management of the
transition

Component Description:

Amount:

Cost of project
management
charged by
landlord.
Supporting
documentation is
attached. This
invoice has been
paid.

$9,480.00



Cost
Information

Other Expenses

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Other
Expenses

Equipment
Delivery and
Handling
Charges

Forklift Rental

Obtain
building
permits from
local zoning
authorities

MVPD
Noatification of
Channel
Change

Develop and
air
announcement
of upcoming
channel
change

Equipment
Storage

Predetermined Estimated

Cost Estimate Cost
$140,011.47 $133,406.47
$38,434.87 $38,434.87
$20,386.60 $20,386.60
$1,000.00 $1,000.00
$2,000.00 $2,000.00
$0.00 $0.00
$10,000.00 $10,000.00

Estimated

Cost
Justification

This is what
ION has been
charged by
vendors to
deliver repack
equipment

Forklift rental
at transmitter
site needed
during repack
work

Please see
American
Tower Quote
WXPX 23506
Riverview
Broadcast
Permitting

N/A

The amount is
yet to be
determined
(TBD) and
ION will
submit on-air
announcement
costs when
finalized.

N/A

Actual Cost

$73,949.21

$38,434.87

$20,386.60

$1,000.00

$2,000.00

N/A

$5,962.34

Actual Co¢
Justificatic

N/A

N/A

N/A

N/A

N/A

N/A



Disposal $15,000.00 $15,000.00
Costs (for

equipment and

other waste,

net of any

salvage value)

Non-zoning $15,000.00 $15,000.00
permits

FCC Filing $335.00 $325.00
Fees - Form

2100 license

to cover

application

FCC Filing $1,110.00 $1,070.00
Fees - Form

2100 minor

change CP

application

DTV Medical $11,550.00 $5,000.00
Facility
Notification

FCC Filing $195.00 $190.00
Fees - Special

Temporary

Authorization

request

Local Zoning $25,000.00 $25,000.00
Sub-total $140,011.47 $133,406.47

Total for all $3,396,284.54 $2,800,024.66
systems

Components

Actual Information
Description File Name

Equipment Delivery and
Handling Charges

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$1,165.40

N/A

N/A

N/A

$5,000.00

N/A

N/A

$73,949.21

$2,426,855.23

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Cost of freight for
interim antenna
equipment.
Supporting
documentation is
attached.
$4,078.75

Cost of shipping for
transmission line
equipment.
Supporting
documentation and
justification for
expedited freight
attached. This
invoice has been
paid.

$466.03

Cost of shipping for
cut pieces of
transmission line.
Supporting
documentation and
justification for
expedited freight
attached. This
invoice has been
paid.

$8,394.34

Cost of shipping for
transmission line
equipment.
Supporting
documentation and
justification for
expedited freight
attached. This
invoice has been
paid.

$9,242.26



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Cost of freight for
chain mounts for
interim antenna.
Supporting
documentation and
justification for
expedited freight
attached. This
invoice has been
paid.

$276.82

Cost of freight for
promax unit to
verify antenna
pattern. Supporting
documentation is
attached. This
invoice has been
paid.

$22.40

Cost of shipping for
transmission line
equipment.
Supporting
documentation and
justification for
expedited freight
attached. This
invoice has been
paid.

$690.39



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Forklift Rental

Component Description:

Amount:

Cost of shipping for
cut pieces of
transmission line.
Supporting
documentation and
justification for
expedited freight
attached. This
invoice has been
paid.

$2,676.69

Cost of freight for
main antenna
package.
Supporting
documentation is
attached. This
invoice has been
paid.

$11,301.04

Cost of freight for
additional pieces of
cut transmission
line. Supporting
documentation and
justification for
expedited shipping
attached. This
invoice has been
paid.

$1,286.15

Cost of first month
rental for forklift at
transmitter site.
Supporting
documentation is
attached. This
invoice has been
paid.

$3,473.47



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Cost for additional
month rental of
forklift at
transmitter site.
Supporting
documentation is
attached. This
invoice has been
paid.

$3,124.64

Cost for additional
month rental of
forklift at
transmitter site.
Supporting
documentation is
attached. This
invoice has been
paid.

$3,124.64

Cost for additional
month rental of
forklift at
transmitter site.
Supporting
documentation is
attached. This
invoice has been
paid.

$3,124.64

Cost of final month
rental for forklift at
transmitter site.
Supporting
documentation is
attached. This
invoice has been
paid.

$1,289.93



Component Description:

Amount:

Component Description:

Amount:

Obtain building permits
from local zoning authorities

Component Description:

Amount:

MVPD Notification of
Channel Change

Component Description:

Amount:

Cost for additional
month rental of
forklift at
transmitter site.
Supporting
documentation is
attached. This
invoice has been
paid.

$3,124.64

Cost for additional
month rental of
forklift at
transmitter site.
Supporting
documentation is
attached. This
invoice has been
paid.

$3,124.64

Cost to obtain
permits from local
zoning authorities.
Supporting
documentation is
attached. This
invoice has been
paid.

$1,000.00

Cost of MVPD
notifications for
repack channel
change.
Supporting
documentation is
attached. This
invoice has been
paid.

$2,000.00



Develop and air Information not provided.
announcement of upcoming
channel change

Equipment Storage

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Cost for additional
month of rental for
onsite storage unit.
Supporting
documentation and
explanation of
variance are
attached. This
invoice has been
paid.

$193.53

Cost for additional
month of rental for
onsite storage unit.
Supporting
documentation and
explanation of
variance are
attached. This
invoice has been
paid.

$193.53

Cost of first month
rental and delivery
fees for onsite
storage unit rental.
Supporting
documentation is
attached. This
invoice has been
paid.

$630.12



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$194.82

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$194.82

Cost of first month
rental and delivery
fees for onsite
storage unit rental.
Supporting
documentation is
attached. This
invoice has been
paid.

$576.83

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$194.82



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$194.82

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$193.53

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$194.82

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$193.53



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$193.53

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$194.82

Cost of first month
rental and delivery
fees for onsite
storage unit rental.
Supporting
documentation is
attached. This
invoice has been
paid.

$630.12

Cost of first month
rental and delivery
fees for onsite
storage unit rental.
Supporting
documentation is
attached. This
invoice has been
paid.

$630.12



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$194.82

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$193.53

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$194.82

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$193.53



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Disposal Costs (for
equipment and other waste,
net of any salvage value)

Component Description:

Amount:

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$194.82

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$193.53

Additional month of
rental for onsite
storage unit.
Supporting
documentation is
attached. This
invoice has been
paid.

$193.53

Cost of onsite
dumpster rental
and disposal.
Supporting
documentation is
attached. This
invoice has been
paid.

$355.80



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Additional cost for
onsite dumpster
rental. Supporting
documentation is
attached. This
invoice has been
paid.

$275.00

Cost of onsite
dumpster rental
and disposal.
Supporting
documentation is
attached. This
invoice has been
paid.

$809.60

Cost of dumpster
rental and
equipment
disposal.
Supporting
documentation is
attached. This
invoice has been
paid.

$1,863.15

Cost of onsite
dumpster rental
and disposal.
Supporting
documentation is
attached. This
invoice has been
paid.

$784.50



Non-zoning permits

FCC Filing Fees - Form
2100 license to cover
application

FCC Filing Fees - Form
2100 minor change CP
application

DTV Medical Facility
Notification

FCC Filing Fees - Special
Temporary Authorization

request

Local Zoning

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

Component Description:

Amount:

Information not provided.

Information not provided.

Additional cost for
onsite dumpster
rental. Supporting
documentation is
attached. This
invoice has been
paid.

$65.00

Cost of medical
notifications for
repack channel
change.
Supporting
documentation is
attached. This
invoice has been
paid.

$5,000.00



Cost

Information

Grand Total

Predetermined
Cost Estimate

Total for all systems $3,396,284.54

Reimbursemegr{estion

Status

The facility has ceased operating on its pre-
auction channel.

Construction of final facilities or all
necessary modifications are complete.

All receipts for reimbursement have been
submitted no further costs are expected to
be incurred. Note this will lock the Form 399
from further editing and begin close-out
procedures with the Fund Administrator.

Estimated Cost

$2,800,024.66

Response

Yes

No

No

Actual Cost

$2,426,855.23



Certification Section

Submission of Estimated

Expenses Statements

Question

WILLFUL FALSE STATEMENTS ON THIS
FORM ARE PUNISHABLE BY FINE AND
JOR IMPRISONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE STATEMENTS COULD SUBJECT
THIS ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT.

1. The Authorized
Person signing
below certifies that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

3. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

Response



4. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels
(broadcasters) or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD).

5. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

6. The above-named
entity certifies that it
will maintain and
provide to the
Commission detailed
records, including
receipts, of all costs
eligible for
reimbursement
actually incurred.

7. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.



8. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a pre-requisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Mario
Vasquez
Vice
President -
Finance,
Operations

02/11/2021



Certification Section Question Response

Submission of Actual WILLFUL FALSE, FRAUDULENT, OR
Cost Documentation FICTITIOUS STATEMENTS ON THIS
Statements FORM ARE PUNISHABLE BY FINE AND

JOR IMPRISIONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE AND/OR FRAUDULENT
STATEMENTS COULD SUBJECT THIS
ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT (U.S. CODE, TITLE
31, SECTIONS 3729-3733).

1. The Authorized
Person signing
below certifies and
represents that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity certifies that
the statements in this
form and attached
documentation are
true, complete, and
correct.

3. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.



4. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

5. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels (full power
and Class A stations)
and/or otherwise
modify a television
station’s facility as a
result of the
spectrum repack
(LPTVITV Translator
stations); or to
minimize service
disruption resulting
from a repacked
television station (FM
stations); or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD) .

6. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

7. The above-named
entity certifies that
the cost information
/documents
submitted reflect
costs actually
incurred.



Attachments

8. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.

9. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a prerequisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Mario
Vasquez
Vice
President -
Finance,
Operations

02/11/2021



